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14 December 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Data Distribution Grid

1. The data distribution grid was funded out of FY 1970 year-end money.
The original funds are about used up and before seeking additional funds the
Office of Logistics wanted to be sure that all of the requirements were known.
A meeting of the Technical Facilities Committee was called to discuss this
problem on Monday, 6 December 1971, Present were 25X1
from the Office of Logistics;
[from the Office of Security;] [from the 25X1
Office of Communications; rom the Office of Computer Services;
and the undersigned from the Office of the DD/S.

2, reminded the Committee that $260, 000 had been made
available from FY 1970 year-end funds and named an amount within that
that had been transferred to GSA for materials; an amount used for our
contracq Fo install conduiting and pulling wire;
and an amount made available to the Office of Communications to accomplish
the connections in the framerooms. The original estimate was made on
horseback without benefit of any detailed plans or specifications. The
Office of Logistics estimates that an additional $30,000 will be required
to complete the installation of the conduit and pulling the wire.
agreed to find out whether additional funds would be necessary for their
accomplish the connections and furnish
That 1n;tormat10ni i1n order that he could incorporate the total
requirement in a memorandum to the DD/S requesting additional funds.

3. :lwondered whether the funds being discussed included
costs for the installation of alarms at the terminals. No one present had
that information available at the meeting but agreed to get it.
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4. The question of funding locking devices to secure floor cells in the
data distribution grid was discussed inconclusively, agreed 25X1
to develop information about a typical run so that an estimate for an initial
procurement and a re-order point for maintaining the subsequent stock level
could be developed. |Was to furnish this information to Security
representatives so that estimates of cost at the unit price for the quantity
identified could be prepared. The Committee felt that 100 devices would
probably be a reasonable first buy.

5. 'The Committee was reminded that a final report of the work
accomplished by the summer employees last summer had not been prepared,
Offices of Logistics and Security representatives will exchange information
and collaborate in the production of a report,
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